
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:36 AM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 397 Date: 02-Aug-2011 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 693

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear and mild

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

•Delivered test equipment to the CCO 140 mockup.
•Met with Bill Casey to go over the scope of work for intern Michael Cheng .
•1100 hrs Coordination meeting
•CCO 140 meeting with Bill Casey at the mockup.
•Reviewed RFI 2527R01 with James Duxbury from TY Lin.
•Lisa Macdonald called to let me know that OC Jones can perform the blasting of the test plates at CHP
Academy next week.
•Lisa called again to check the status of Submittal 2156R03 – WQCP for WBA.
•1500 hrs Seismic Joint Meeting
•After the meeting, Chris Havel came over and we discussed concerns regarding Submittal 2156R03.
This lasted until 1630 hrs.

Accrued 2 hours of overtime discussing Submittal 2156R03 and finishing up documentation for today.

Bid Item: 136 0-000-000.13604-0120F4 SEISMIC JOINT (HINGE AW)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 137 0-000-000.13704-0120F4 SEISMIC JOINT (HINGE AE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-FBD-ELS.143CCO-143 Floor Beam Diaphragms

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

CCO #143 - Floorbeam Retrofit

•Field visit to take pictures of the CCO 143 angle conflict at Panel Point 39W. After taking pictures I sent
them to Sebrina Levine at ABF and she in turn sent in RFI 2527R01.

001 0-FBD-ELS.143
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